

FORA 2020 Sunset and Transition Plan

March 2, 2016 Legislative Committee Meeting

Steve Endsley, Assistant Executive Officer

Overview



FORA Obligations

- Base Reuse Plan (BRP) California Environmental Quality Act (CEQA) Mitigations
- Board-determined "Base-wide" obligations
 - FORA-US Army Environmental Services Cooperative Agreement (ESCA)
 - Remaining Building Removal (Marina, Seaside)
 - Organizational/contractual closure obligations

FORA Assets and Revenues

- Land Sales, Property Taxes, FORA CFD Special Tax
- Membership dues, Marina Coast Water District (MCWD) franchise fee/revenues, ESCA grant

Post-2020 Considerations

BRP CEQA Mitigations



Transportation/Transit

- Estimated remaining cost: \$120.9 million
- On-site project completion schedule: 2025
- Entire completion schedule: 2035

Water Augmentation

- Estimated cost: \$24 million (FORA's required mitigation only)
- Completion schedule: 2018-2035, in phases

Habitat Management Plan/Habitat Conservation Plan (HCP)

- Estimated cost: \$43 million for HCP endowments
- Completion schedule: 2035

BRP CEQA Mitigations

Board-Determined Obligations



FORA-US Army ESCA

- \$98 million grant from US Army.
- Administrative Order on Consent (AOC) termination is tied to performance standards, not a fixed date. Army/regulators must approve FORA's successor.
- ESCA completion schedule: Regulatory acceptance anticipated in 2019.
 Army 5-year review in 2017-18, FORA ESCA Obligations continue to 2037.

FORA-US Army ESCA 2037

Base-wide Building Removal


- \$54 million estimated cost financed by Land Sales and rents.
- FORA designated by US EPA as a Hazardous Waste Generator for World War II contaminated debris. Marina and Seaside would assume remaining obligation.
- Completion schedule: FORA's building removal <u>financial</u> obligations can be met by 2020. If FORA's building removal obligation or role is altered, it may extend the schedule.

Base-wide Building Removal

Organizational Closure Obligations



- FORA-MCWD Water/Waste Water Facilities Agreement
- Fort Ord Water Rights conveyed by U.S. Army
- FORA's Powers and BRP Compliance
- Miscellaneous Contract Obligations (e.g. MPC, County, and FORA agreement regarding public safety officer training facilities)



FORA Assets and Revenues post 2020



- Land sale and lease proceeds
 - 100% to jurisdictions, if LAFCO concurs
- Property Taxes
 - Redirected to State, County, and Others
- FORA CFD Special Tax
 - Dissolved, unless State legislation

- Membership Dues
 - End with FORA
- MCWD Revenues
 - Transfer to assignee, or
 - Dissolved with MCWD Annexation of Ord Community
- ESCA grant funds
 - Transfers to assignee/ successor

FORA Revenues

2020

?

Post 2020 Considerations



- Extend FORA for a fixed term
- Assign responsibilities to an existing entity or entities
- Assign responsibilities to FORA member agencies and regional and state agencies
- Create a Joint Powers Authority (JPA) or restructure FORA's membership/legislative authority and extend for a fixed term
- Turn current FORA into a JPA
- Establish an "a la carte" program with recommendations by function

Example of Function-based "a la carte"



FORA JPA successor

ESCA/AOC,

On-site transportation projects, Building removal program, BRP/Consistency, Prevailing Wage,

Revenue Collection, and

Employee/retiree obligations



PLL insurance

JPA

Regional Habitat Cooperative

Habitat management/HCP admin./endowment



MCWD-MRWPCA project completion, FORA obligations, mitigation funding stream subsumed by CA legislative action.

TAMC


<u>Transportation:</u>

Regional transportation project, Transit programs, and

Mitigation:

Incorporate Fort Ord community into TAMC Regional development impact fee





Questions?



