

ESCA Remediation Program Update

Presentation by:
Stan Cook, Program Manager

January 10, 2014 Board of Directors Meeting

Status / Challenges

1. “Known” MEC field work now complete
2. Regulators may request further investigation
3. 160-day document review process
4. U.S. government shut down delays (2013; potential in 2014)
5. Signage coordination:
 - County
 - BLM
 - MPC

Interim Action Ranges Habitat Restoration

January 2013



December 2013



Sand Gilia



February 2013



Community Resources

- Website: www.fora-esca-rp.com
- Newsletters & Technical Fact Sheets
- Facebook and Twitter: FORA ESCA RP
- Hotline Weekly Updates: (831) 883-3506
- Maps showing access corridors
- Kiosks at access corridor trailheads
- Email: esca@fora.org
- Address: 920 2nd Ave Suite A, Marina, CA 93933

