

Building Removal Solicitation Status:

- Surplus II &
- Stockade

Presentation to FORA Board November 4, 2016

Surplus II Building Removal (BR)



Milestones	о6	07	о8	09	10	11	12	13	14	15	16	17	18	19	20
FORA Adds BR to CIP	♦														
Seaside Explores BR Alternatives															
Seaside Determination to Remove															
Hazardous Material Identified															
Contract Solicitation Phase												0			
Building Removal Work Plans															
Building Removal															
FORA Obligation Complete															

Stockade Building Removal (BR)



Milestones	о6	07	о8	09	10	11	12	13	14	15	16	17	18	19	20
FORA Adds BR to CIP	\														
Marina Leases Stockade															
Marina Determination for BR															
Hazardous Material Identification											t				
Contract Solicitation Phase															
Building Removal Work Plans															
Building Removal															
FORA Obligation Complete															