


# 2018 TRANSITION PLAN PROGRESS REPORT

Board of Directors  
September 13, 2019


Josh Metz,  
Assistant Executive Officer




# Path to Implementation




# FORA Functions



# Post FORA



# Implementing Agreements



<b>Transition Document</b>	<b>By</b>	<b>Parties</b>	<b>Draft to Board</b>	<b>Draft to FORA Legal Counsel</b>	<b>Revised Draft</b>	<b>Final Draft</b>
Implementing Agreements	RGS	Del Rey Oaks Marina Monterey Monterey County Seaside	9/13/19	9/13/19	11/8/19	12/13/19
MCWD Water Agreements	MCWD	Del Rey Oaks Marina Seaside Monterey Monterey County UC Santa Cruz Monterey Peninsula College			11/8/19	12/13/19
ESCA	RGS FORA Seaside	Del Rey Oaks Marina Seaside Monterey Monterey County UC Santa Cruz Monterey Peninsula College	12/13/19			1/10/20
EDC Successor	RGS		9/13/19	9/13/19	11/8/19	12/13/19
LRA Successor	RGS		9/13/19	9/13/19	11/8/19	12/13/19

FORA-UCSC Agreement Concerning Funding of Habitat Management Related Expenses on the Fort Ord Natural Reserve	RGS	FORA UCSC		10/1/19	11/1/10	
Del Rey Oaks-FORA-Developer Endangered Species MOA	RGS	FORA Del Rey Oaks		10/1/19	11/1/19	
FORA-UCSC FONR-Extension of Funding	RGS	FORA UCSC		10/1/19	11/1/19	
County-FORA-Developer Endangered Species MOA	RGS	FORA County		10/1/19	11/1/19	
County-FORA-EG Partners LLC Funding Obligations	RGS	FORA County EG Partners		10/1/19	11/1/19	
County, MPC, FORA Public Safety Officer Training Facilities Agreement	RGS	FORA County MPC		10/1/19	11/1/19	
Writ of Mandate	RGS			10/1/19	11/1/19	
Stipulation to Discharge Peremptory Writ of Mandate (CSUMB)	RGS	FORA CSUMB		10/1/19	11/1/19	
FORA-Seaside-County-VCF Cemetery Land Sale Agreement2012	RGS	FORA Seaside County Veterans		10/1/19	11/1/19	
Water/Wastewater Facilities Agreement	RGS	FORA MCWD		10/1/19	11/1/19	7

# Remaining FORA Agreements

- HCP JPA (Cooperative)
- LAFCO Liability and Risk
- South Boundary Road Project
- Gen. Jim Moore Blvd. Completion