

**COOPERATIVE AGREEMENT MODIFICATION**

**MODIFICATION NO: P00011**

**AGREEMENT NO: W9128F-07-2-0162**

**EFFECTIVE DATE: 9 September 2019**

**PR NO: W31RYO92421755**

This is a **bilateral** modification (supplemental agreement) reflecting other agreements of the parties, modifying the terms and conditions of the Cooperative Agreement. The Recipient **is required** to execute and return one copy of this modification to the Grants Officer.

**DESCRIPTION OF MODIFICATION**

The purpose of this modification is to effect mutually agreed changes to the Cooperative Agreement, pursuant to the amendment of Title 10, United States Code §2701(d), as enacted by the National Defense Authorization Act.

--- SEE CONTINUATION PAGE(S) ---

**ACCOUNTING AND APPROPRIATION DATA:**

097 NA X 2008 0516 000 50C1 CCS: NA A0 2008 08 8130 63A42007000 01110 252G K680J0 NA LB41LF

**EXECUTION OF MODIFICATION**

**FOR THE RECIPIENT:**

Fort Ord Reuse Authority  
920 Second Avenue, Suite A  
Marina, CA 93933-6006

**FOR THE UNITED STATES OF AMERICA:**

U.S. Army Corps of Engineers, Huntsville Center  
ATTN: CEHNC-CTB/Sharon Butler  
5021 Bradford Drive  
Huntsville, AL 35805

\_\_\_\_\_  
(SIGNATURE)

\_\_\_\_\_  
(SIGNATURE)

**MICHAEL A. HOULEMARD, JR.**  
\_\_\_\_\_

(NAME)

**SHARON H. BUTLER**  
\_\_\_\_\_

(NAME)

**EXECUTIVE OFFICER**  
\_\_\_\_\_

(TITLE)

**GRANTS OFFICER**  
\_\_\_\_\_

(TITLE)

9 Sep 19

\_\_\_\_\_  
(DATE)

\_\_\_\_\_  
(DATE)

The purpose of this Modification is to amend the Environmental Services Agreement (ESCA) to extend the performance period for CLINs No. 0001A & 0003A from 31 July 2019 to 30 September 2019, at an additional cost of \$32,185 for CLIN 0001A and \$8,177 for CLIN 0003A for a total cost of \$40,362. This increases the total cost of the agreement from \$106,505,846 to \$106,546,208.

**A. Revise Section B, Paragraph 2.1. as follows:** The federally funded term of this ESCA shall begin upon the effective date until 30 June 2028 (or as identified in Table 1 below).

TABLE 1

Description	Period of Performance	Original Obligation	New Obligation	Maximum Obligation
Line Item No. 0001 Environmental Services	1 March 2007 – 30 June 2028	\$95,760,532	N/A	\$95,760,532
Line Item No. 0001A Environmental Services Post-Cost-Cap Insurance - Hourly	31 March 2019 – 30 September 2019		\$224,386	\$224,386
Line Item No. 0001B Environmental Services Post-Cost-Cap Insurance - Lump-Sum	31 March 2019 – 31 July 2019		\$134,899	\$134,899
Line Item No. 0002 Department of Toxic Substance Control (DTSC) and United States EPA) Technical Oversight Services	1 March 2007 – 31 Dec 2019	4,301,568	N/A	4,301,568
Line Item No. 0003 FORA ESCA Administrative Funds	1 April 2017 – 30 June 2020	\$1,865,848	N/A	\$1,865,848
Line Item No. 0003A FORA ESCA Administrative Oversight Post-Cost-Cap Insurance	31 March 2019 – 30 September 2019	N/A	\$24,532	\$24,532
Line Item No. 0004 Post-Closure MEC Find Assessments	1 Jul 2020 – 30 June 2028	\$528,651	N/A	\$528,651
Line Item No. 0005 Long Term/LUCs Management	1 Jul 2020 – 30 June 2028	\$3,705,792	N/A	\$3,705,792
Total Obligation		\$106,162,391	\$383,817	\$106,546,208

**B. All other terms and conditions of the Agreement remains unchanged.**